INTERNAL MANAGEMENT COMMUNICATION

Business Memo

Decision and execution note

TO	Executive Committee and Business Unit Heads
FROM	Marcus Lee, Chief Operating Officer
DATE	7 October 2026
SUBJECT	Operating Model Reset: Simplifying Delivery and Decision Rights
CLASSIFICATION	Internal - Management

Purpose

This memo confirms the operating-model changes approved by the Executive Committee on 5 October. The objective is to reduce hand-offs, clarify accountability, and improve the speed with which priority client commitments move from decision to delivery.

> ### Decision
> Effective 1 November 2026, accountability for delivery will move to five end-to-end value streams. Each value stream will own demand shaping, prioritisation, engineering delivery, operational readiness and benefit tracking for its scope.

What is changing

1. Five value streams - Client Onboarding; Markets & Confirmations; Payments & Treasury; Data & Regulatory; Enterprise Platforms.
2. One accountable executive - Each stream will have one Executive Sponsor and one Value Stream Lead with authority over priorities, capacity and delivery trade-offs.
3. Fewer governance layers - Project-level steering forums will be consolidated. Material risk, regulatory commitments and investment exceptions will continue to receive independent review.
4. Persistent product teams - Core capabilities will be staffed as enduring teams rather than repeatedly assembled project squads.

Why now

- Across the last two quarters, 37% of priority initiatives experienced delay attributable primarily to cross-team dependencies or unclear decision ownership.
- Technology and operations teams are maintaining overlapping governance artefacts for the same outcomes.
- Client commitments increasingly span product, data, engineering and operations; our current structure optimises functions more effectively than end-to-end outcomes.

EXECUTION

Implementation plan

WHEN	MILESTONE	OWNER	EVIDENCE OF COMPLETION
14 Oct	Confirm value-stream charters	COO + Sponsors	Approved scope and decision rights
21 Oct	Map people and in-flight work	BU Leads + HR	Named teams and transition risks
28 Oct	Baseline service and delivery metrics	CIO + Operations	Baseline dashboard published
1 Nov	New model goes live	All Sponsors	Governance and backlog ownership active
30 Nov	30-day health check	Transformation Office	Issues and corrective actions agreed

Non-negotiables

- No reduction in independent risk, compliance or production-readiness controls.
- Client and regulatory deadlines remain binding during transition.
- Every service must retain a named business owner and technology owner.
- Exceptions requiring more than five working days to resolve must be escalated to the relevant Executive Sponsor.

Measures we will use

<= 5 days	<= 85%	<=25%	<= 99.9%
DECISION LEAD TIME	ON-TIME DELIVERY	HAND-OFFS	TIER-1 AVAILABILITY

Required action

Business Unit Heads should nominate their transition lead by 10 October and complete the attached value-stream mapping template by 17 October. Questions that affect more than one business unit should be raised through the Transformation Office so that a single answer can be published for all teams.

> **Communication principle**
>
> Frame this as an accountability and flow redesign. Be clear on decisions, controls and success measures.